

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) OC-E		BUDGET EST FY AMOUNT 		REPORTING PERIOD 1 February - 28 February 68
ACTION				
<input type="checkbox"/> FUTURE	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER E-5085	PRIORITY CLASS I	PRIM. RESPONSIBILITY PBS		PROJECT ENGINEER <div style="background-color: black; width: 100px; height: 1.2em; margin: 0;"></div>
PROJECT TITLE Communications Systems Planning for New Headquarters Building				25X1A9a
PROJECT REQUIREMENT To determine the types of Communications systems, and the quantities of equipment that will be required for installation in the new Headquarters Building to meet Agency communications requirements.				
PROJECT DESCRIPTION To investigate and compile information on new communications systems and equipment. To meet regularly with representatives of the Message Center Staff, Operations, Engineering, and Security Division, and the OC member of the New Building Planning Staff to discuss communications requirements for the new building. To prepare a list of the equipment that will be required and suggested floor plans and equipment layouts defining spare requirements.				
APPROVAL DATE January 1957	APPROVED BY WAB s/ JJK s/		STARTING DATE January 1957	COMPLETION DATE <div style="background-color: black; width: 50px; height: 1.2em; margin: 0;"></div>
REMARKS <div style="text-align: center; padding: 10px 0;">25X1A5a1 <div style="background-color: black; width: 100px; height: 1.2em; display: inline-block;"></div> is still continuing installation. The paths are being aligned and the system is being checked.</div>				